Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, October 08, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
7 |I| FES Exp. Constrct 9288 Carpenter Remove wall around AC unit B.975 10/5/2012 Pendzick
8 TF| | PHNX  Exp. Constrct 8389 Carpenter Scaffold 10/5/2012 Phillips
9 [ RHIC  Exp. Constrct 9101 Carpenter Anchor unistrut at 1002 8/17/2012 Pendzick
10 |I| AGS Exp. Constrct 8371 Carpenter Remove frame @ 975 9/21/2012 Pendzick
11 | | G2 Dismantle 9275 Carpenter Remove decking 9/7/2012 Benante
12 |I| AGS Exp. Constrct 8235 Carpenter Water tower repairs (5 & 6) 7/6/2012 Scaduto
13 Fl PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 MTW | | PHNX  Exp. Constrct 9786 Carpenter MulD south handrail 9/21/2012 Phillips
15 | | | AGS Exp.Constrct 9386 Carpenter Remove doors @ 928  10/17/12 10/5/2012 Pendzick
16 W ELNS  Exp. Constrct Carpenter Bulild platform 9/28/2012 Rosas
17 T | ELNS  Exp. Constrct 8388 Carpenter Seal hole 10/5/2012 Phillips
20 T (. AGS  Exp. Constrct 9259 Carpenter Seal E-10 cap. 8/3/2012 Pendzick
21 ‘ | IOT‘ G2 Exp. Constrct 8264 Carpenter Repair cage [OT] 8/10/2012 Pendzick
22 ’W G2 Exp. Constrct 8391 Carpenter Disconnect platform [OT] 9/7/2012 Benante
26| TWw | | STAR  Exp. Constrct 9390 Survey Locate STAR magnet 9/28/2012 Pendzick
27| T T | | RHIC  Exp. Constrct 8258 Survey Survey warm to cold region 4 8/3/2012 Pendzick
28 M | | AGS Exp. Constrct 105012 Survey Locate C-5 IPM 10/5/2012 Pendzick

29 AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick

31 ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
39 Wl FES Maintenance 4942 Electrician Emerg. Gen. 1000-P, 1005s 5/28/2004 Pendzick
40 |I| CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 [ CEC Exp. Constrct 516 Electrician Replace MCC 1002-B 6/8/2012 Folz
42 ’ﬁ AGS Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 |MTWTF | | ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 RHIC  Exp. Constrct 912 Electrician 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick
45 ’W‘ ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46| | | | CEC  Exp.Constrct 9100 Electrician Move unistrut @ 1002 8/17/2012 Folz
47 | 0T FES Dismantle 9276 Electrician LESB-IIl removal [OT] 9/7/2012 Pendzick
48 | 10T ECX Exp. Constrct 423 Electrician Outlet - Vac oven [OT] 4/20/2012 Phillips
49 ‘ [ ‘ CEC  Exp. Constrct 828 Electrician Beam to beam cable tray 1002B 8/31/2012 Folz
50 MTWTF| | CEC Exp. Constrct 515 Electrician 1002-B replacement C.T. 6/22/2012 Folz
51 TWTF| | RHIC  Exp. Constrct 719 Electrician Install H/O/A Sw. Tr914, 1004-A, B 1012 10/5/2012 Pendzick
52 [ STAR  Exp. Constrct 9284 Electrician Power rack? 9/21/2012 Pendzick
53| | | | ELNS Exp.Constrct 603 Electrician 1010-A install 200 amp. PNL. 8/24/2012 Phillips
54 (R FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 ‘MTWTFI | ‘ ELNS  Exp. Constrct 920 Electrician 10108 - Install tray system 9/28/2012 Rosas
56 ‘M [ ‘ AGS  Maintenance 9286 Electrician 928 Choke pump #2 10/5/2012 Pendzick
57 ‘ woro ‘ ECX  Exp. Constrct 9385 Rigging Insert large grain cavity 10/5/2012 Phillips
58 ‘ (. ‘ ECX Exp. Constrct 8378 Rigging Adjust VTF roof cable 9/28/2012 Phillips
59 ‘ [ ‘ FES Exp. Constrct 8242012 Rigging PM's 8/24/2012 Pendzick
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Serial
Number
8376

9117
9802
8283
8394
8387
9260
9281
8242012
10512
9788
9289
9264
9801
8381
9794
9798
9793
8390
9000
9797
9057
9803
9381
9088
9083
9074
9263
8385
8353
9200
9131
9388
8180
4617
8241
8383
8384
8233
8232
523
812
1002
811
918

Group

Rigging

Rigging

Rigging

Rigging
Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Testdock power supply

ATF shield walls

Move racks

Load PS for scrap

Swap E-vap cooler

Load 974 intermodal for shipment
EEBA removals (8769)

Load test NSLS I

Assist AGS

Move steel

Assist Carpenters

Move file cabinets room 241 /911
Remove plates EEA

Unload truck

Close roof

Open shield wall @ 1004

Install He Sep. 1004

Rig new dewar

Remove A/C 928

Install waveguide

Install separator @ 1004

Assemble and install MTD 5 pack
Grind notch

Install regulators

Laser port shielding [OT]

Replace C.M. Hoses [OT]

Magnets / filters

Clear 921

E-lens octal magnet set up & connect
APS power supply test dock

CO2 mintor upgrade (Joe D. shift work)
EAGAL alarms

Test/condition spare caps

Polarized source upgrade - (programming)
Assist RF

Pol. Proton inter-rack wiring @ LINAC
110 VAC retest APS-3 due to board failure
480 VAC testing APS-5 & 6

E-lens PLC control rack

Access Controls - (ODH work)

WATCH

Fan House sumps and drains
Multi-pole temperature control repair
BLIP PLC conversion

Ring cavity flow Sw. Upgrade

Issue Date

9/28/2012

9/7/2012
10/5/2012

9/7/2012
10/5/2012
10/5/2012

8/3/2012
9/21/2012
8/24/2012
10/5/2012
9/21/2012
10/5/2012
8/10/2012
10/5/2012
9/28/2012
10/5/2012
10/5/2012
10/5/2012
10/5/2012

6/1/2012
10/5/2012
9/28/2012
10/5/2012
9/21/2012

9/7/2012
8/10/2012
7/27/2012
8/10/2012
10/5/2012
9/14/2012
5/18/2012
9/21/2012
9/28/2012
4/27/2012
3/21/2008
7/20/2012
10/5/2012
10/5/2012

7/6/2012

7/6/2012
5/18/2007
8/10/2012
9/28/2012
8/10/2012

9/7/2012

Originator

Rosas
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Benante
Phillips
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Phillips
Phillips

Rosas
Rosas
Pearson
Pendzick
Pendzick
Pendzick
Zaltsman
Rosas
Rosas
Rosas
Rosas
Reich
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
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Line Days Job

Code
131 M7 11| AGS
132 MTWTE| | AGS

133 AGS
134 M [ AGS
135 | | | Acs
136 M | ECX
137 RHIC

138 . RHIC
139 (. RHIC
140 1| s
141 MTwW | | NSRL
142 MTWTE | | AGS
143 I RMD
144 WT | ] RHIC
145 Fl | RHIC

Generated 10/5/2012 11:58:01 AM

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number

104
405
927
515
920
920
401
809
928
412
824
929
717
105
106

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

RFPA e-Vap cooler repair
Tower 5 pump repair

Grease all motors

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

1002 PLC set-up / documentation
Label pipe

STAR valve repair

LINAC 10th station upgrade
F-10, D-6 cooling

928 controls PLC

902 compressor cooling
Reconnect RF cavities

Drain yellow RF cavities (back out)

Issue Date

10/5/2012
4/13/2012
9/21/2012

5/4/2012

9/7/2012

9/7/2012

4/6/2012
8/10/2012
9/21/2012
4/27/2012
8/24/2012
9/21/2012
7/27/2012
10/5/2012
10/5/2012

Originator

Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
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